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Subject: STATE ROUTE 99 PROJECT BASELINE AMENDMENT 

RESOLUTION R99-PA-1112-011 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 

baseline agreement for the Avenue 12 Interchange project (PPNO 5346) in Madera County. 

 

ISSUE: 

 

The Department proposes to amend the SR 99 Corridor Bond Program baseline agreement for the 

Avenue 12 Interchange project in Madera County to increase Right of Way Capital from $6,700,000 

to $20,000,000, increase Right of Way Support from $500,000 to $2,000,000, increase Construction 

Support from $4,800,000 to $7,500,000, and revise the project limits. 

 

BACKGROUND: 

 

This project will reconstruct the Route 99/Avenue 12 Interchange in the city of Madera.  The 

Department proposes to amend the project baseline agreement to reflect changes to the financial 

plan.  The proposed amendment is consistent with the Commission’s SR 99 Corridor Bond Program 

Guidelines, which require that cost changes be funded by identifying an appropriate other source; 

down-scoping the project, or if appropriate, down-scoping another project within the SR 99 Corridor 

Bond Program; or by deleting projects as necessary in keeping with the priorities set forth in the 

adopted guidelines.  This amendment proposes to address cost variances by increasing the Regional 

Improvement Program funding for Right of Way Capital and Right of Way Support, and by 

increasing the SR 99 Corridor Bond Program funding for Construction Support.  The SR 99 Corridor 

Bond Program funding will come from previously identified contract award savings on other SR 99 

Corridor Bond Program projects. 

 

 Increase Right of Way Capital Cost 

 

The Right of Way Capital estimate has increased by $13,300,000, from $6,700,000 to $20,000,000.  

Detailed engineering has identified the need for full acquisition of three parcels that were originally 

anticipated to be partial acquisitions.  The first parcel includes a gas station with mini mart, the 

second parcel includes a fast food restaurant, and the third parcel is a vacant commercial property.  
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In order to provide sufficient vertical clearance over Route 99, the profile of Avenue 12 must be 

raised such that direct access to these businesses from Avenue 12 will be eliminated, thereby 

necessitating full acquisitions at an additional cost of $7,100,000.   

 

All 25 required parcels have current property appraisals, and nine parcels have been settled.  The 

result of the appraisals and settlements to date is an increase of $3,700,000. 

 

In addition, potholing has revealed the need for additional utility relocations totaling $2,500,000.  It 

is proposed to fund the Right of Way Capital cost increases from Madera County’s Regional 

Improvement Program (RIP) shares. 

 

Increase Right of Way Support Cost 

 

The Right of Way Support estimate has increased by $1,500,000, from $500,000 to $2,000,000, as a 

result of the changes described above.  It is proposed to fund this cost increase from Madera 

County’s Regional Improvement Program (RIP) shares. 

 

Increase Construction Support Cost 

 

The Construction Support estimate has increased by $2,700,000, from $4,800,000 to $7,500,000.  

The original estimate was unrealistic for this type of project.  The Department has developed a 

detailed workplan which identifies the additional workload.  It is proposed to fund this cost increase 

from SR 99 Corridor Bond Program contract award savings. 

 

Revise Project Limits 

 

The off-ramp merge and on-ramp diverge locations were revised during final design, which required 

a change in postmile limits.  The beginning postmile has changed from R7.1 to R6.9, and the ending 

postmile has changed from R7.9 to R8.2.  The revised project location is “from 0.6 mile south of 

Avenue 12 to 0.7 mile north of Avenue 12”.  The project scope has not changed. 

 

The changes proposed above are reflected in the following table. 
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REVISE: 

 

Avenue 12 Interchange Project (PPNO 5346) 

 

  2,000 7,50020,000 50,000 2,000 4,000

500 4,800

1,500 2,700  

6,700 50,000 2,000 4,000

13,300 0 0 0

Proposed 85,500 28,000  57,500  

Change 17,500 14,800  2,700  

 Existing 68,000 13,200  
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14,800

Project Totals by Fiscal Year
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6
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Caltrans
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Madera County Transportation Commission
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RESOLUTION R99-PA-1112-011: 

 

Be it Resolved, that the California Transportation Commission does hereby amend the State Route 

99 Corridor Bond Program baseline agreement for the Avenue 12 Interchange project (PPNO 5346) 

with the information described above. 

 


